

Consolidated Project Understanding, Progress Update & Clarification Log

B2B Travel Technology Platform
Traventions / Spectra Code IT / Mirai Labs

Prepared for stakeholder review and correction
13 April 2026

Document purpose	To consolidate the full project understanding from the January discussions onward, record the work completed so far, list the client-side inputs still required, and highlight all ambiguous or evolving items that need confirmation.
How to review	Please read this document as a joint alignment note. Wherever any point is inaccurate, incomplete, or no longer applicable, the Traventions and Spectra Code teams are requested to correct it on the email thread.
Working communication setup	This engagement is being treated as a Mirai-built product, with communication aligned across Traventions, Spectra Code IT, and the Mirai Labs team.
Stakeholders referenced in this note	Sohaib, Zuhair, Tariq, Yaseen, Nitya, Suhaib (Mirai Labs); Mushtaq (Traventions / Spectra Code); Zaki and Abdul Wahid (Spectra Code).

1. Executive Summary

This document consolidates the current understanding of the proposed B2B Travel Technology Platform based on the discussions held from January 2026 onward, the meeting summaries and minutes circulated so far, and the recent internal development update shared by the engineering team.

At a high level, the platform is understood to be a B2B travel system intended for TMCs, travel agencies, and corporate travel desks. The recurring business objective is to build a unified platform through which such customers can search, compare, book, and operationally manage travel services while also supporting markups, commissions, payment controls, credit logic, and backend fulfillment processes.

The most repeated operational pain point across the discussions is the current difficulty in searching fares across multiple regional portals and vendor environments. A major value proposition of the proposed platform is therefore the ability to perform multi-region, multi-vendor fare retrieval through a more unified and efficient search flow.

At the same time, the material reviewed also shows that the project scope has evolved over time. While the overall business direction is consistent, the exact MVP boundary, supplier strategy, payment and credit scope, timelines, and level of automation for certain modules still require confirmation from Traventions and Spectra Code.

This note therefore has two purposes: first, to capture everything discussed so far in one place; second, to flag the exact points that still appear overlapping, vague, ambiguous, or under refinement so that they can be corrected and frozen.

2. Stakeholder and Communication Context

For the purpose of this note, the engagement is treated as a Mirai-built product with communication aligned across Traventions, Spectra Code IT, and the Mirai Labs team.

Stakeholders referenced in the materials reviewed include the following:

- Mirai Labs: Sohaib, Zuhair, Tariq, Yaseen, Nitya, and Suhaib.
- Traventions / Spectra Code: Mushtaq.
- Spectra Code: Zaki and Abdul Wahid.

3. Consolidated Project Understanding

3.1 Business objective and intended customer base

The platform is understood to be a B2B travel technology platform and not a consumer-facing B2C portal in its initial phase.

The intended customer types repeatedly discussed are TMCs, travel agencies, and corporate travel desks or corporate travel customers.

The system is expected to help these B2B users search, compare, book, and manage travel services through one platform while also supporting commercial logic and backend operations.

Future possibilities such as B2C or a separate CBT-style workflow have been discussed in architectural terms, but do not appear to be part of the presently understood core scope unless later approved.

3.2 Core modules discussed from the start

The initial module set repeatedly referenced includes flights, hotels, and transfers or rent-a-car.

For hotels, the requirement appears to include both API-led inventory and direct contract or manual/static workflows.

For flights, the requirement is materially deeper and appears central to the overall value proposition of the platform.

3.3 Platform form factor and interfaces

The current direction appears to be a desktop web platform rather than a mobile application.

The main interface layers discussed include a B2B booking interface, an admin dashboard, and a backend operations or fulfilment panel.

The architecture is expected to remain reusable enough for future configurations, but such reuse should be treated as future potential rather than current commitment.

3.4 Primary business problem driving the build

A major repeated pain point is that agents currently need to switch manually across different regional portals, PCCs, or vendor environments to compare pricing for the same itinerary.

This process is understood to be inefficient, repetitive, and commercially risky because agents lose time while still not always getting the best available regional fare.

The proposed platform is therefore expected to provide a unified interface that can trigger relevant API calls, compare results, normalize returned data, and present a better combined search experience.

3.5 Regional focus and routing logic

Middle East and North America have been discussed as the most important initial markets.

There is also a repeated requirement that search routing may need to depend on journey origin and commercial routing logic, rather than only the physical login location of the user.

SOTO and other origin-sensitive fare behaviours were specifically raised as important considerations for competitive pricing.

3.6 Supplier, GDS, and integration strategy

The platform is expected to integrate with multiple travel content sources, especially for flights and hotels.

For flights, discussion references include GDS or vendor ecosystems such as Amadeus, Sabre, Galileo, and Travelport, together with other region-specific suppliers as needed.

For hotels, the discussion includes both dynamic supplier integrations and non-dynamic direct contracting or manual fulfilment flows.

At the same time, there has also been discussion around using an aggregator or hub model to reduce complexity and speed up go-to-market.

Accordingly, the integration direction appears modular, but the final choice between direct integrations, aggregator-led access, or a hybrid approach still requires confirmation.

3.7 User management and access control

The platform is expected to support company onboarding with approval or KYC logic and multiple users under one company account.

Role-based access control is clearly part of the requirement, but the exact role matrix has not yet been frozen.

Roles discussed across the materials include TMC manager, travel consultant or agent, super admin, and broader multi-level access configurations.

3.8 Commercial logic and fare presentation

Markup and commission logic is a major business requirement and appears essential to client adoption.

The system is expected to support net fares, commissionable fares, platform-level margin handling, and company or agent-level markup logic.

The final price presented to the agent or customer should reflect the intended commercial adjustment rather than raw supplier pricing alone.

3.9 Payments, billing, wallet, credit, and collection controls

The discussions include cheque payments, card payments, BSP-style billing, wallet logic, credit terms, credit limits, payment reminders, account blocking, invoicing, reconciliation, and credit notes.

There is also an expectation of multi-currency handling and currency conversion logic.

These topics are well discussed, but the exact point at which each capability becomes mandatory for the MVP is not yet clear from the materials reviewed.

3.10 Flight module understanding

The flight module appears to be the most developed and most critical part of the platform scope.

Features discussed include one-way and return search, multi-GDS or multi-supplier search, region-based fare retrieval, fare comparison, passenger profile management, company profile handling, GST and invoicing details, flexible date search, duplicate booking alerts, rules and penalty awareness, and markup handling.

There is also a clear expectation that the platform should reduce operational mistakes such as duplicate bookings, ADM exposure, and user-driven pricing or workflow errors.

3.11 Hotel module understanding

The hotel requirement appears to cover both dynamic supplier booking and manual or contracted inventory workflows.

Items discussed include hotel supplier APIs, direct static contracts, voucher issuance, confirmation number handling, possible polling or follow-up flows for non-instant confirmations, and more practical search behaviour such as landmark-driven discovery in some use cases.

This suggests that the hotel module may require both technical and operational workflow design rather than only a basic booking flow.

3.12 Transfers and rent-a-car understanding

Transfers and rent-a-car have repeatedly been included in the scope direction.

However, compared to flights and hotels, the materials reviewed contain less detailed functional depth for these modules.

They should therefore be treated as part of the intended platform direction, but the detailed MVP expectation still requires validation.

3.13 Support, notifications, and ticketing

The platform has also been discussed as an operational support layer and not only as a booking layer.

Topics discussed include support ticketing, escalation logic, WhatsApp and email notifications, chatbot or AI-assisted support possibilities, and travel-date-sensitive escalation handling.

Again, the final boundary between a basic internal support workflow and a more advanced customer-facing support module remains to be confirmed.

3.14 Dashboards and reporting visibility

Agent-level sales visibility, commission reporting, manager oversight, overdue tracking, account management follow-up, and super-admin visibility across TMCs or customers have all been discussed.

This indicates that the platform is expected to function as a commercial control and operational monitoring system in addition to being a booking engine.

3.15 Technology, architecture, and UI/UX direction

The technical direction discussed includes scalable modular architecture, plug-and-play supplier integration, CI/CD setup, caching and optimization, progressive security and performance planning, and architecture-first or UI/UX-first preparation before full-scale development.

The UI/UX approach appears intended to be review-driven, sign-off-based, and operationally practical rather than decorative.

There is an underlying expectation that design approval should help reduce later scope drift.

4. Project Journey from January Discussions to Current Position

The earliest discussions appear to have aligned the teams around a B2B-only travel technology vision rather than a retail consumer portal.

Flights, hotels, and transfers or rent-a-car were identified as the broad initial modules, with reference platforms being used for business-flow understanding and not as a commitment to blind feature replication.

As the conversations progressed, more detailed requirements emerged around commercial logic, markups, commissions, company onboarding, dashboards, duplicate booking risk, overdues, backend processes, and credit or wallet behaviour.

Separate technical conversations then sharpened the problem of multi-region fare discovery, where the current live process requires agents to manually switch across regional portals or PCCs to compare pricing.

Later meetings expanded the discussion into modular architecture, UI/UX sign-offs, supplier flexibility, hotel workflow complexity, support/ticketing, phased development, and the possibility of trimming scope to preserve speed and commercial viability.

At the same time, the reviewed materials show that delivery estimates, implementation hours, and MVP expectations have shifted more than once. This makes a formal reset of the current scope especially important.

5. Current Development Progress Shared by Engineering Team

A recent internal progress email from the engineering team indicates that development activity has already advanced on a number of foundational areas. The following items were reported as completed so far:

- TMC registration.
- Login with two-factor authentication.
- TMC support agent setup.
- UI development for ticketing.
- Flight booking module, including the required modifications completed so far.

This internal update is important because it shows that the project is no longer at a purely conceptual stage. There is already work in place, which means that any clarification from Traventions and Spectra Code now becomes even more important to prevent development drift or avoidable rework.

6. Client-Side Inputs Currently Required for Further Progress

The same internal progress note also states that the following items are currently required from the client side to continue the next phase of development smoothly:

- Enterprise-level keys for GDS and LLC.
- Required documentation for submission in each country.
- Payment gateway API keys.
- Commission module details.
- Currency and forex exchange rate details.
- Domain details required for enabling two-factor authentication.

These inputs should be treated as pending dependencies. Where any of these items are unavailable, not applicable, or expected only in a later phase, the same should be clearly confirmed so that the development sequence can be planned correctly.

7. Clarification Log: Items That Still Appear Ambiguous, Evolving, or Vague

The table below captures the major items that still appear to need explicit confirmation or correction.

Area	Current understanding	Status	Clarification requested
Official MVP boundary	The overall direction is clear, but the exact list of phase-one deliverables is not frozen across the notes.	Needs confirmation	Please confirm the official MVP or phase-one boundary.

Module mix for launch	Flights are clearly central; hotels and transfers remain in scope direction but may not be equally mature.	Needs confirmation	Please confirm whether launch is flights only, flights plus hotels, or a broader combination.
Supplier strategy	Both direct integrations and aggregator or hub-led access have been discussed.	Evolving	Please confirm whether the preferred approach is direct, aggregator-led, or hybrid.
Priority flight APIs	Several GDS or supplier names have been mentioned, but the first implementation list is not fully locked.	Needs confirmation	Please confirm the phase-one priority list.
Hotel scope	Dynamic suppliers, static contracts, and manual confirmation workflows have all been discussed.	Evolving	Please confirm what is mandatory in the MVP.
Transfers / rent-a-car	Included in direction, but less functionally detailed than flights and hotels.	Needs confirmation	Please confirm if this remains part of the MVP.
Wallet / credit / billing	Repeatedly discussed, but some later conversations suggest parts may move to phase two.	Evolving	Please confirm what goes live in phase one and what is deferred.
Payment gateway scope	Gateway integration is discussed, but the mandatory live methods are not frozen.	Needs confirmation	Please confirm which payment methods must go live initially.
Role matrix	Three-role and broader multi-role structures have both been referenced.	Needs confirmation	Please confirm the first-release access model.
Support and ticketing	Both basic internal workflows and richer support mechanisms have been discussed.	Evolving	Please confirm the MVP expectation.
Timelines and effort	References include ~2,000 hours, ~2,200 hours, 2,200–2,500 hours, and a 2–4 month MVP or PoC direction.	Needs confirmation	Please confirm the latest valid effort and timeline.
Refund / cancellation automation	There is recognition that some exception flows may remain partly manual.	Needs confirmation	Please confirm the intended automation depth.
Currency, compliance, and documentation	Multi-currency, KYC, and per-country documentation have been discussed, but the first-priority regions and submission rules need to be locked.	Needs confirmation	Please confirm the first-priority countries and compliance requirements.

8. Summary of What Requires a Formal Response from Traventions and Spectra Code

To bring the project onto one stable baseline, the following is requested on the email thread once this document is circulated:

- Corrections to any inaccurate or outdated statements in this note.
- Confirmation of the official MVP or phase-one boundary.
- Confirmation of the supplier strategy and first-priority APIs.
- Confirmation of payment, wallet, credit, billing, and role-matrix expectations for the first release.
- Confirmation of what remains manual versus automated in phase one, especially for hotel confirmations, refunds, and support workflows.
- Confirmation or provision of the pending client-side inputs needed by the development team.

9. Closing Note

This document is intended to function as a single alignment memo so that the project does not continue on fragmented assumptions spread across multiple calls, meetings, and email threads. It is deliberately detailed because the project has already moved beyond pure discovery and some elements have already been developed.

Wherever the understanding captured here is incorrect, incomplete, or no longer valid, the Traventions and Spectra Code teams are requested to correct it explicitly. Once the clarifications are received, this note can serve as the clean baseline for the next set of project decisions and formal documentation.