

TRAVENTIONS

Weekly Status Report – Implementation

17th April 2025

Status update for the period from Week 1 (23 March 2026) to Week 4 (17 April 2026):

KEY MILESTONES

Key Milestone	Date
Project Kick-Off	23rd March
Planning	23rd March
Handover	—
SignOff & CSAT	—

CHANGE REQUESTS

Change Request #	Status
Nil	—

OVERALL STATUS

All Milestones	Date	%
Project Kick-Off	23rd March	100%
Planning	23rd March	100%
Core Modules Development	—	75%
Flight Booking Module	—	85%
Ticketing System	—	80%
Admin Panels	—	0%
Cab & Hotel Modules	—	0%
Overall Progress	—	~40%

Overall Status: AMBER — Project is in Amber status due to delays in external API integration and pending infrastructure credentials.

Core modules are completed and stable. Remaining work is focused on integrations, admin panels, and advanced booking features.

Accomplishments Till Date

Planned tasks for the upcoming phase

- Completed TMC Registration Module with 4-step verification flow
 - Implemented Login with 2FA (Authentication System)
 - Developed TMC Support Agent setup with ticket handling & internal notes
 - Built Ticketing UI system (priority assignment, categorization, description)
 - Implemented Flight Booking Module – core features (one-way, round trip, filters)
 - Established Technical Architecture: Monorepo (Turborepo + pnpm + TypeScript)
 - Implement Refund tracking & cancellation confirmation workflows
 - Develop Admin Panels: TMC Admin, Booking Agent Interface, Super Admin
 - Integrate AWS credentials & configure external API keys
 - Resolve passenger data state persistence issue
 - Fix edit page frontend-backend binding bug
 - Begin AWS SES integration for OTP email authentication

Deviation Points

- Delay due to unavailability of Amadeus enterprise API key – integration complexity higher than estimated
- Pending AWS credentials blocking TMC Registration enhancements and OTP email functionality
- Admin panels and Cab & Hotel booking modules yet to begin development

RISKS

S.No	Risk	Mitigation	Category	Owner	Reported Date	Target Resolution	Status	Closed Date
1	Amadeus API integration complexity (enterprise API key unavailable)	API optimization & fallback handling	Technical	Dev Team	Ongoing	ASAP	Open	—
2	Missing AWS credentials blocking registration enhancements	Follow-up with stakeholders	Dependency	Client	Ongoing	ASAP	Open	—
3	Flexible pricing data limitation	Custom transformation logic	Technical	Dev Team	Ongoing	Next Sprint	Open	—

ISSUES

S.No	Issue	Action Plan	Category	Owner	Reported Date	Target Resolution	Status	Closed Date
1	Passenger data not persisting across booking steps	Fix state handling & API sync	Functional	Dev Team	Ongoing	This Week	In Progress	—
2	Edit page not reflecting updates	Debug frontend-backend binding	UI/Backend	Dev Team	Ongoing	This Week	In Progress	—
3	OTP email not implemented	Integrate AWS SES	Integration	Dev Team	Ongoing	Next Sprint	Open	—
4	General bugs across modules	Continuous testing & fixes	QA	Dev Team	Ongoing	Continuous	In Progress	—